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de maximis, inc. 

March 17, 2008 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 10 - February 2008 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 
• On February 6, 2008 CPG met with EPA to discuss a revised sediment 

sampling plan that is being developed following EPA rejection of the 
Sediment Grab Work Plan Addendum. The revised work plan will focus 
on low resolution cores throughout the entire study area. 

• On February 13, 2008 CPG provided a presentation to Contaminated 
Sediments Technical Advisory Group (CSTAG) regarding the LPR RI/FS 
and Early Action/Focused Feasibility Study. 
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• On February 27, 2008 CPG attended a scoping meeting with EPA and the 
Partner Agencies to discuss the RI/FS project schedule, plans to complete 
Field Sampling Plans and plans for 2008 sampling. · 

Correspondence 
• On February 8, 2008, CPG sent EPA a response to its January 8, 2008 

letter regarding the CPG's proposed modeling team. 
• On February 11, EPA sent the CPG a response to its January 11, 2008 

letter. 
• On February 11, 2008, EPA and CPG exchanged e-mails regarding the 

use of QAPP worksheets from previous sampling efforts. This question 
was raised during the February 6 meeting between CPG and EPA. 

• On February 13, 2008, EPA sent CPG sediment probing depth data from 
December 2007 field work conducted by MPI via e-mail. 

• On February 13, 2008, CPG sent EPA an e-mail indicating that 
bathymetry shape files were being transmitted by mail due to the large file 
size. 

• On February 13 and 14, 2008, a series of e-mails were sent between EPA 
and CPG regarding the scheduling of a meeting with the Partner Agencies 
to discuss 2008 sediment sampling plans. 

• On February 15, 2008, CPG sent EPA the January 2008 monthly RI/FS 
Progress Report. 

• On February 19, 2008, EPA sent CPG field notes MPl's January 2008 low 
resolution coring program via e-mail. This e-mail also contained answers 
to CPG questions on the field program. 

• On February 21, 2008, EPA sent CPG a draft meeting agenda for the 
scoping meeting. 

• On February 25, 2008, the CPG sent EPA a response to its February 11, 
2008 letter. 

• On February 26, 2008, EPA sent CPG a list of data needs for the RI/FS 
for discussion at the scoping meeting held on February 27, 2008. 

• On February 27 and February 28, CPG and EPA exchanged a series of e­
mails to schedule a meeting to discuss the locations for deep sediment 
cores. 
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Work 
• CPG has been developing and discussing with the EPA/Partner Agencies 

a low resolution coring program to be implemented as part of the RI/FS . 
The revised work plan will focus on collection of low resolution sediment 
cores throughout the entire study area. 

• CPG continues to process and analyze bathymetry and topography data. 
This work includes processing the 2007 multi-beam survey data, 
conducting depth differencing with historical data, and developing 
representative cross sections. 

• CPG is reviewing the Draft Feasibility Study Work Plan internally and 
anticipates submission to the EPA in the near future pending discussions 
on ongoing early action feasibility work. 

• CPG continued to develop a framework for conducting the risk 
assessment and is awaiting receipt of the EPA/Partner Agencies' 
comments on the 2006 FSP 2. 

• CPG is working to update and refine of the conceptual site model. This 
work includes assessing historical and recent sediment contaminant data, 
a review of sediment stability, bathymetry, erosion and an assessment of 
tides and currents. 

(b) Results of Sampling and Tests 

No sampling was conducted during the reporting period 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

• CPG anticipates field sampling no earlier than May 2008. CPG anticipates 
submitting a low resolution coring program to the EPA and Partner 
Agencies in April for review and comment. 

• CPG anticipates meetings with EPA and the Partner Agencies to review 
and discuss unscoped tasks in Field Sampling Plan (FSP) Volume 1 
including Water Column Monitoring, Mudflat and Porewater Sampling. 

• The CPG anticipates meetings with EPA and the Partner Agencies on 
revising and finalizing draft FSP Volume 2 following receipt of 2006 FSP 2 
comments from EPA. 

• CPG continues to work on reference site selection criteria. Meetings with 
EPA and the Partner Agencies will be scheduled in the near future. 
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• CPG will continue to work on plans for characterization of fish community. 
• CPG will meet with EPA to review and discuss the draft Risk Assessment 

Framework in the near future. 
• CPG will continue to review and evaluate data needs for the Conceptual 

Site Model. 

(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG provided comments to the EPA on February 8, 2008 regarding EPA's 
decision not to approve the proposed modeling team. Without approval of the 
CPG modeling team, no modeling efforts by the CPG are proceeding. This delay 
in start of modeling has implications for the overall project schedule, as modeling 
is a critical path activity for the RI/FS. 

CPG has worked toward completion of a draft Feasibility Study Work Plan. 
Given pending early action feasibility study evaluation by EPA, CPG understands 
that submission of this Work Plan to EPA is being delayed upon mutual 
agreement. CPG is endeavoring to evaluate potential feasibility study issues 
consistent with the AOC Statement of Work and the draft Work Plan. 

EPA and CPG agreed that a revised schedule should be delayed until such time 
as a plan to conduct RI/FS tasks in 2008 is discussed and agreed upon; 
therefore, CPG will develop a revised RI/FS project schedule following the RI/FS 
scoping meeting. It is currently anticipated that a new project schedule will be 
provided in May 2008. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, in . /;J{)jqr-;r----
W ill a rd F. Potter 
Project Coordinator 
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cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
Dave Nakles, ENSR 

:sz: 

de maximis 

n .__.... 
(.~ PAPER 


	barcode: *623406*
	barcodetext: 623406


